



PROJECT JACK UP RIG RE-ACTIVATION PROJECT

BACKGROUND

The Client had shortlisted a Letourneau 116C design Jack up Drilling Rig which was 1982 built and stacked at Abu Dhabi since 2015.

CCPL supported the Client starting from inspection before acquisition, advise on acquisition, Re-activation of the rig and sailing of the rig to India and Preparing plan and budget for further preparations as well.

ACTION PLAN:

CCPL PMT team as well as CCPL Rig Crew were deployed in UAE for the rig reactivation project & mobilization of the rig to Mumbai.

Reactivation of critical equipment's along with required Regulatory and Statutory certifications for towing of Rig from UAE to India and Jacking up at Mumbai Anchorage. CCPL provided procurement support for critical spares and also supported on enquires and finalization of towing boats and required permissions for sailing from UAE to India and jacking up at Mumbai anchorage. CCPL also prepared detailed budget and plan for further preparation of rig to get ready for operations.

RESULT:

Re-activation project was successfully completed on budget and before schedule in 21 days despite numerous challenges. Client provided appreciation letters to each of the CCPL Team member in recognition of the good work.

LOCATION

Abu Dhabi

TIME FRAME

4th Oct 2023- 4th Nov 2023



Rig Jacked up at Mumbai Anchorage



Water Tight Integrity checks before Sailing

MISSION ZERO – ZERO INCIDENTS AND ZERO INJURIES



**Chowgule
SBD**